

SECRET

SAPC 4428
COPY 1 OF 5

SPM 012-D
17 February 1956

MEMORANDUM FOR: Project Director

ATTENTION: Project Contracts Officer


SUBJECT: Increased Costs: Systems #1 and #2

REFERENCE: R-W Documents CMCC 151.808 and 1131.9

1. This will certify that the referenced documents have been thoroughly reviewed by the undersigned and that the factors influencing increased costs of development and production of R-W Systems #1 and #2 are generally correct and justified by the requirements of the Project.

2. It is desired to invite your attention particularly to the necessity for extensive overtime to be performed on System #2 if the Project schedule is to be met. It is recommended that such overtime be approved and the contractor so advised.

3. The contractor's summary of the situation as presented on page 4 of CMCC 1131.9 concisely represents the situation and is considered the basic justification for the indicated increased costs.


Project Communications Officer

25X1A

25X1A



SECRET

016